

## **KVRI Board Meeting**

### **CFLRP Project Update – 6/17/2019**

#### **Deer Creek – EA (Decision signed)**

- FY18 – Deer Stew – 13 mmbf in 2<sup>nd</sup> Qrt. (Sold)
- FY18 – Deer Placer TS – 6.5 mmbf in 4<sup>th</sup> Qrt. (Sold)
- FY18 – Double Bar D TS – 4.8 mmbf in 3<sup>rd</sup> Qrt. (Sold)

#### **Boulder – EA (Decision signed in 1st Qrt FY19)**

- FY19 - Black Boulder GNA - 5 mmbf in 3<sup>rd</sup> Qrt.
- FY20 – Boulder Dash TS – 10 mmbf in 1<sup>st</sup> Qrt.
- FY20 - North Star Stew – 15 mmbf in 4<sup>th</sup> Qrt.

#### **Camp Robin – EA (Decision Signed in 2<sup>nd</sup> Qrt FY19)**

- FY20 – Robin Hood TS – 8 mmbf in 1st Qrt.
- FY19 – Camp Dawson Stew – 12 mmbf in 4<sup>th</sup> Qrt.

#### **West Side Fuels – CE**

#### **Trout Ball – EA**

- Decision 3<sup>rd</sup> Qrt. FY24

#### **Westside Restoration – EA**

- Decision in 3<sup>rd</sup> Qrt. FY21

#### **Grouse BMU – EA**

- Purpose and Need is to bring BMU into compliance with grizzly bear standards
- Draft DN/FONSI will be released to begin the objection period in June, 2019
- FY19 Decision – 4<sup>th</sup> Qrt.

#### **Bluegrass BMU – (Included in the Bog Creek EIS Decision)**

- Purpose and Need is to bring BMU into compliance with grizzly bear standards
- Contracts will be awarded to begin road storage in FY20

#### **Bog Creek Road – EIS**

- Responded to comments received on the draft EIS (107 comments)
- Analyzing the modified alternative submitted by the KTOI and Boundary County
- Draft Record of Decision (ROD) released on 2/15/19 to start objection period on 2/16.
- Record of Decision to be signed in 1<sup>st</sup> Qrt. FY20

#### **Winter Travel Planning on NZ – EIS**

- Forest Service is developing an initial map for discussion
- Public meetings will occur as part of the planning process
- Decision in FY20 or FY21

Other projects across the North Zone:

Buckskin Saddle – EA (Sandpoint)

- Decision in 3<sup>rd</sup> Qrt. FY20

Chloride Gold – EA (Sandpoint)

- Decision in 1<sup>st</sup> Qrt. FY22

Kaniksu CFR – EA (Priest Lake)

- Decision 2<sup>nd</sup> Qrt. FY22

Strong Hope – CE (Sandpoint)

- Decision 4<sup>th</sup> Qrt. FY22

2455 Rd

• Saddle Cr Road Repair (ERFO)

will start 6/24

• Smith Cr Road – grinding is still  
planned for this summer