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Cost Category: As‐Built Documentation and Establishment of 
Monitoring Baselines (Straight Reach)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: As‐Built Documentation and Establishment of Monitoring Baselines, Straight Reach

Account No. Account Description Quarter Mod Min Max

Q1 Q2 Q3 Q4 Total Total Total

1 Payroll $27,115 $27,115 $30,085 $36,025 $120,340 $72,204 $120,340

2 Fringe $0 $0 $0 $0 $0 $0 $0

3 Indirect $0 $0 $0 $0 $0 $0 $0

4 Other $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $750 $750 $750 $750 $3,000 $1,800 $3,000

8 Vehicle  Maintenance $0 $0 $0 $0 $0 $0 $0

9 Vehicle Mileage $0 $0 $0 $0 $0 $0 $0

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees $1,500 $500 $0 $0 $2,000 $1,200 $2,000

13 Equipment Rent / Lease / Use $500 $1,500 $1,500 $500 $4,000 $2,400 $4,000

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $1,250 $1,250 $1,250 $1,250 $5,000 $3,000 $5,000

16 Project Supplies and Materials $2,500 $2,500 $2,500 $2,500 $10,000 $6,000 $10,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $250 $250 $250 $250 $1,000 $600 $1,000

19 Telephone $750 $750 $750 $750 $3,000 $1,800 $3,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $825 $825 $825 $825 $3,300 $1,980 $3,300

23 Job Related Lodging $1,174 $1,174 $1,174 $1,174 $4,698 $2,819 $4,698

24 Job Related Meals / Other $669 $669 $669 $669 $2,676 $1,606 $2,676

25 Airfare $2,200 $2,200 $2,200 $2,200 $8,800 $5,280 $8,800

26 Education and Training $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $750 $750 $750 $750 $3,000 $1,800 $3,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0

TOTALS $40,233 $40,233 $42,703 $47,643 $170,813 $102,488 $170,813
Contingency (30%) $51,244 $30,746 $51,244

Grand Total $222,057 $133,234 $222,057
Notes:
SR Mod/Max are equal to BR1 Mod
SR Min is 60% of BR1 Mod

Straight Reach
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Cost Category: As‐Built Documentation and Establishment 
of Monitoring Baselines (Meander Reach 1 & 2)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: As‐Built, Baseline Documentation

BR1
Account No. Account Description Quarter Mod Min Mod Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total Total

1 Payroll $27,115 $27,115 $30,085 $36,025 $120,340 $52,649 $150,425 $300,850 $149,222 $481,360 $722,040

2 Fringe $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Indirect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $750 $750 $750 $750 $3,000 $1,312 $3,750 $7,500 $3,720 $12,000 $18,000

8 Vehicle  Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9 Vehicle Mileage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees $1,500 $500 $0 $0 $2,000 $875 $2,500 $5,000 $2,480 $8,000 $12,000

13 Equipment Rent / Lease / Use $500 $1,500 $1,500 $500 $4,000 $1,750 $5,000 $10,000 $4,960 $16,000 $24,000

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $1,250 $1,250 $1,250 $1,250 $5,000 $2,187 $6,250 $12,500 $6,200 $19,999 $29,999

16 Project Supplies and Materials $2,500 $2,500 $2,500 $2,500 $10,000 $4,375 $12,500 $24,999 $12,400 $39,998 $59,998

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $250 $250 $250 $250 $1,000 $437 $1,250 $2,499 $1,240 $3,998 $5,998

19 Telephone $750 $750 $750 $750 $3,000 $1,312 $3,750 $7,500 $3,720 $12,000 $18,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $825 $825 $825 $825 $3,300 $1,444 $4,125 $8,250 $4,092 $13,200 $19,800

23 Job Related Lodging $1,174 $1,174 $1,174 $1,174 $4,698 $2,055 $5,872 $11,745 $5,825 $18,792 $28,188

24 Job Related Meals / Other $669 $669 $669 $669 $2,676 $1,171 $3,345 $6,690 $3,318 $10,704 $16,056

25 Airfare $2,200 $2,200 $2,200 $2,200 $8,800 $3,850 $11,000 $22,000 $10,912 $35,200 $52,800

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $750 $750 $750 $750 $3,000 $1,312 $3,750 $7,500 $3,720 $12,000 $18,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $40,233 $40,233 $42,703 $47,643 $170,813 $74,731 $213,516 $427,032 $211,808 $683,252 $1,024,877
Contingency (30%) $51,244 $22,419 $64,055 $128,110 $63,542 $204,975 $307,463

Grand Total $222,057 $97,150 $277,571 $555,142 $275,350 $888,227 $1,332,341
Notes:
MR1 Min is 35% of MR1 Mod
MR1 Mod is 1.25 times BR1 Mod
MR1 Max is 2 times MR1 Mod
MR2 Min is 1.24 times BR1 Mod
MR2 Mod is 4 times BR1 Mod
MR2 Max is 6 times BR1 Mod

Meander Reach 2Meander Reach 1

5/1/2009
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Appendix F‐4: Cost Estimation Detail, Kootenai River 
Habitat Restoration Project

Cost Category: Post‐Construction Monitoring

Braided Reach 1 & 2, Straight Reach, Meander Reach 1 & 2
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Cost Estimation Detail, Kootenai River Habitat 
Restoration Project

Cost Category: Post‐Construction Monitoring (Braided Reach 
1 & 2)
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 and 2

Account No. Account Description Quarter Mod Min Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total

1 Payroll $1,120 $52,720 $18,320 $1,120 $73,280 $18,320 $183,200 $219,840 $219,840 $219,840

2 Fringe $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Indirect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $0 $1,500 $500 $0 $2,000 $500 $5,000 $6,000 $6,000 $6,000

8 Vehicle  Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9 Vehicle Mileage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $1,125 $375 $0 $1,500 $375 $3,750 $4,500 $4,500 $4,500

12 Licenses and Fees $750 $250 $0 $0 $1,000 $250 $2,500 $3,000 $3,000 $3,000

13 Equipment Rent / Lease / Use $500 $1,500 $1,000 $0 $3,000 $750 $7,500 $9,000 $9,000 $9,000

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $750 $750 $750 $750 $3,000 $750 $7,500 $9,000 $9,000 $9,000

16 Project Supplies and Materials $1,000 $1,000 $1,000 $1,000 $4,000 $1,000 $10,000 $12,000 $12,000 $12,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $250 $250 $250 $250 $1,000 $250 $2,499 $2,999 $2,999 $2,999

19 Telephone $500 $500 $500 $500 $2,000 $500 $5,000 $6,000 $6,000 $6,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $0 $1,485 $495 $0 $1,980 $495 $4,950 $5,940 $5,940 $5,940

23 Job Related Lodging $760 $0 $0 $2,279 $3,038 $760 $7,595 $9,114 $9,114 $9,114

24 Job Related Meals / Other $0 $1,272 $424 $0 $1,696 $424 $4,240 $5,088 $5,088 $5,088

25 Airfare $0 $3,960 $1,320 $0 $5,280 $1,320 $13,200 $15,840 $15,840 $15,840

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $500 $500 $500 $500 $2,000 $500 $5,000 $6,000 $6,000 $6,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $6,129 $66,812 $25,434 $6,398 $104,773 $26,193 $261,933 $314,320 $314,320 $314,320
Contingency (30%) $31,432 $7,858 $78,580 $94,296 $94,296 $94,296

Grand Total $136,205 $34,051 $340,513 $408,616 $408,616 $408,616
Notes:
BR1 Min is 25% of BR1 Mod (1/4)
BR1 Max is 2.5 times BR1 Mod
BR2 Min/Mod/Max is 3 times BR1 Mod

Braided Reach 1 Braided Reach 2
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account No. Account Description FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Total Total Total Total Total Total Total Total Total Total

1 Payroll $73,280 $75,772 $78,348 $81,012 $83,766 $86,614 $89,559 $92,604 $95,752 $99,008

2 Fringe $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Indirect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $2,000 $2,068 $2,138 $2,211 $2,286 $2,364 $2,444 $2,527 $2,613 $2,702

8 Vehicle  Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9 Vehicle Mileage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 Repairs / Maintenance ‐ Site $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $1,500 $1,551 $1,604 $1,658 $1,715 $1,773 $1,833 $1,896 $1,960 $2,027

12 Licenses and Fees $1,000 $1,034 $1,069 $1,106 $1,143 $1,182 $1,222 $1,264 $1,307 $1,351

13 Equipment Rent / Lease $3,000 $3,102 $3,207 $3,317 $3,429 $3,546 $3,666 $3,791 $3,920 $4,053

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $3,000 $3,102 $3,207 $3,316 $3,429 $3,546 $3,666 $3,791 $3,920 $4,053

16 Project Supplies and Materials $4,000 $4,136 $4,276 $4,422 $4,572 $4,728 $4,888 $5,055 $5,226 $5,404

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $1,000 $1,034 $1,069 $1,105 $1,143 $1,181 $1,222 $1,263 $1,306 $1,351

19 Telephone $2,000 $2,068 $2,138 $2,211 $2,286 $2,364 $2,444 $2,527 $2,613 $2,702

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $1,980 $2,047 $2,117 $2,189 $2,263 $2,340 $2,420 $2,502 $2,587 $2,675

23 Job Related Lodging $3,038 $3,141 $3,248 $3,359 $3,473 $3,591 $3,713 $3,839 $3,970 $4,105

24 Job Related Meals / Other $1,696 $1,754 $1,813 $1,875 $1,939 $2,005 $2,073 $2,143 $2,216 $2,291

25 Airfare $5,280 $5,460 $5,645 $5,837 $6,036 $6,241 $6,453 $6,672 $6,899 $7,134

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $2,000 $2,068 $2,138 $2,211 $2,286 $2,364 $2,444 $2,527 $2,613 $2,702

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $104,773 $108,336 $112,019 $115,828 $119,766 $123,838 $128,048 $132,402 $136,904 $141,558
Notes:
Assumed escalation at 3% annually

5/1/2009 

Kootenai Tribe of Idaho 
Kootenai River Habitat Restoration Project Master Plan

Appendix F - Page196



Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total $ Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Payroll $73,280 $373 $373 $373 $17,573 $17,573 $17,573 $17,573 $373 $373 $373 $373 $373
2 Fringe $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
3 Indirect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

1 Payroll

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

         Morphology Senior Technical Project Manager (Civ 1 1 0 8 $200.00 0 $0.00 $1,600 $0 $1,600
Channel width/depth ratio Senior Hydrologist 1 2 0 16 $160.00 0 $0.00 $2,560 $0 $2,560
Hydrologic connectivity Senior Engineer Infrastructure 1 2 0 16 $150.00 0 $0.00 $2,400 $0 $2,400
 Particle size distribution Senior Hydrolic Engineer 1 2 0 16 $150.00 0 $0.00 $2,400 $0 $2,400
Bank erosion rates Gemorphologist 1 3 0 24 $95.00 0 $0.00 $2,280 $0 $2,280
 Lateral bank movement Water Resources Engineer 1 3 0 24 $120.00 0 $0.00 $2,880 $0 $2,880
 Bank height ratio Engineering Technician 1 5 0 40 $85.00 0 $0.00 $3,400 $0 $3,400
 Sediment volume Hydrology Technician  1 5 0 40 $85.00 0 $0.00 $3,400 $0 $3,400
Scour and fill depth Land Surveyor 1 2 0 16 $90.00 0 $0.00 $1,440 $0 $1,440

Land Surveyor Technician 1 2 0 16 $70.00 0 $0.00 $1,120 $0 $1,120
Cad / Mapping  1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
GIS 1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
Riparian Ecologist  1 2 0 16 $80.00 0 $0.00 $1,280 $0 $1,280
Administrative Assistant  1 2 0 16 $50.00 0 $0.00 $800 $0 $800

TOTALS $27,960 $0 $27,960
280 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Labor $6,990 $6,990 $6,990 $6,990

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Riparian Vegetation Senior Technical Project Manager (Civ 1 0 0 $200.00 0 $0.00 $0 $0 $0
Proportional abundance of native vegetation 
types Senior Hydrologist 1 1 0 8 $160.00 0 $0.00 $1,280 $0 $1,280
Canopy cover Senior Engineer Infrastructure 1 0 0 $150.00 0 $0.00 $0 $0 $0
Invasive species canopy  Senior Hydrolic Engineer 1 2 0 16 $150.00 0 $0.00 $2,400 $0 $2,400
Stem counts Gemorphologist 1 1 0 8 $95.00 0 $0.00 $760 $0 $760
 Groundwater depth Water Resources Engineer 1 0 0 $120.00 0 $0.00 $0 $0 $0
Hydrologic connectivity Engineering Technician 1 1 0 8 $85.00 0 $0.00 $680 $0 $680
 Weed mapping Hydrology Technician  1 2 0 16 $85.00 0 $0.00 $1,360 $0 $1,360
Point bar footprint Land Surveyor 1 0 0 $90.00 0 $0.00 $0 $0 $0

Land Surveyor Technician 1 0 0 $70.00 0 $0.00 $0 $0 $0
Cad / Mapping  1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
GIS 1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
Riparian Ecologist  1 10 0 80 $80.00 0 $0.00 $6,400 $0 $6,400
Administrative Assistant  1 2 0 16 $50.00 0 $0.00 $800 $0 $800

TOTALS $16,080 $0 $16,080
184 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $4,020 $4,020 $4,020 $4,020

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Aquatic Habitat Senior Technical Project Manager (Civ 1 1 0 8 $200.00 0 $0.00 $1,600 $0 $1,600
 Mean channel depth/velocity Senior Hydrologist 1 2 0 16 $160.00 0 $0.00 $2,560 $0 $2,560
Particle size/distribution Senior Engineer Infrastructure 1 0 0 $150.00 0 $0.00 $0 $0 $0
Pool/riffle habitat length Senior Hydrolic Engineer 1 1 0 8 $150.00 0 $0.00 $1,200 $0 $1,200
Species population/ Proportional distribution  Gemorphologist 1 1 0 8 $95.00 0 $0.00 $760 $0 $760
Movement/migration Water Resources Engineer 1 1 0 8 $120.00 0 $0.00 $960 $0 $960
Bank canopy cover Engineering Technician 1 3 0 24 $85.00 0 $0.00 $2,040 $0 $2,040
Turbidity Hydrology Technician  1 3 0 24 $85.00 0 $0.00 $2,040 $0 $2,040

Land Surveyor 1 0 0 $90.00 0 $0.00 $0 $0 $0
Land Surveyor Technician 1 0 0 $70.00 0 $0.00 $0 $0 $0
Cad / Mapping  1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
GIS 1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
Riparian Ecologist  1 5 0 40 $80.00 0 $0.00 $3,200 $0 $3,200
Fisheries Biologist  1 10 0 80 $90.00 0 $0.00 $7,200 $0 $7,200
Administrative Assistant  1 2 0 16 $50.00 0 $0.00 $800 $0 $800

TOTALS $24,760 $0 $24,760
264 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $6,190 $6,190 $6,190 $6,190

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Other Related Misc Activities  Senior Technical Project Manager (Civ 1 0 0 $200.00 0 $0.00 $0 $0 $0
Senior Hydrologist 1 0 0 $160.00 0 $0.00 $0 $0 $0
Senior Engineer Infrastructure 1 0 0 $150.00 0 $0.00 $0 $0 $0
Senior Hydrolic Engineer 1 0 0 $150.00 0 $0.00 $0 $0 $0
Gemorphologist 1 0 0 $95.00 0 $0.00 $0 $0 $0
Water Resources Engineer 1 0 0 $120.00 0 $0.00 $0 $0 $0
Engineering Technician 1 0 0 $85.00 0 $0.00 $0 $0 $0
Hydrology Technician  1 0 0 $85.00 0 $0.00 $0 $0 $0
Land Surveyor 1 0 0 $90.00 0 $0.00 $0 $0 $0
Land Surveyor Technician 1 0 0 $70.00 0 $0.00 $0 $0 $0
Cad / Mapping  1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
GIS 1 2 0 16 $75.00 0 $0.00 $1,200 $0 $1,200
Riparian Ecologist  1 2 0 16 $80.00 0 $0.00 $1,280 $0 $1,280
Administrative Assistant  1 2 0 16 $50.00 0 $0.00 $800 $0 $800

TOTALS $4,480 $0 $4,480
48 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $373 $373 $373 $373 $373 $373 $373 $373 $373 $373 $373 $373

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Senior Technical Project Manager (Civ 1 0 0 $200.00 0 $0.00 $0 $0 $0
Senior Hydrologist 1 0 0 $160.00 0 $0.00 $0 $0 $0
Senior Engineer Infrastructure 1 0 0 $150.00 0 $0.00 $0 $0 $0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total $ Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Payroll $73,280 $373 $373 $373 $17,573 $17,573 $17,573 $17,573 $373 $373 $373 $373 $373
2 Fringe $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
3 Indirect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Senior Hydrolic Engineer 1 0 0 $150.00 0 $0.00 $0 $0 $0
Gemorphologist 1 0 0 $95.00 0 $0.00 $0 $0 $0
Water Resources Engineer 1 0 0 $120.00 0 $0.00 $0 $0 $0
Engineering Technician 1 0 0 $85.00 0 $0.00 $0 $0 $0
Hydrology Technician  1 0 0 $85.00 0 $0.00 $0 $0 $0
Land Surveyor 1 0 0 $90.00 0 $0.00 $0 $0 $0
Land Surveyor Technician 1 0 0 $70.00 0 $0.00 $0 $0 $0
Cad / Mapping  1 0 0 $75.00 0 $0.00 $0 $0 $0
GIS 1 0 0 $75.00 0 $0.00 $0 $0 $0
Riparian Ecologist  1 0 0 $80.00 0 $0.00 $0 $0 $0
Administrative Assistant  1 0 0 $50.00 0 $0.00 $0 $0 $0

TOTALS $0 $0 $0
0 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2 Fringe

% Expense / Labor Dollar

3 Indirect

% Expense / Labor Dollar

4 Other

% Expense / Labor Dollar 0.00%

5 Sub Contract Labor

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
7 Fuel and Oil $2,000 $0 $0 $0 $500 $500 $500 $500 $0 $0 $0 $0 $0
8 Vehicle Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
9 Vehicle Mileage  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance

Item Description  No Units Cost/ Unit Total Cost

Annual insurance Premium $0

$0

$0

$0

$0

$0
Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil

Fuel Cost Budget Equipment Hours run Fuel Use / hr Cost to Operate / hr.
0.00 ‐$             

Basic Assumptions: 0.00 ‐$             
0.00 ‐$             

Fuel Cost per gallon by type 0.00 ‐$             
0.00 ‐$             

Unleaded Gas 0.00 ‐$             
Diesel Off‐road 0 ‐$             
Diesel Pickup 0 ‐$             
Diesel PUC ‐$             

Item Description  No Units Cost/ Unit Total Cost
Boats and Equipment 1 $2,000 $2,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $2,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $500 $500 $500 $500 $0 $0 $0 $0 $0

% 25.00% 25.00% 25.00% 25.00%

8 Vehicle Maintenance / Tires

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

9 Vehicle Mileage 

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
10 Repairs / Maintenance ‐General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
11 Equipment Repair & Maintenance $1,500 $0 $0 $0 $375 $375 $375 $375 $0 $0 $0 $0 $0

11 Repairs / Maintenance ‐General

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

13 Equipment Repair & Maintenance

Item Description  No Units Cost/ Unit Total Cost
$0

Equipment Repair and Maintenance / Boat and Field 1 $1,500 $1,500
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,500

Assumed Cost Distribution Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $375 $375 $375 $375 $0 $0 $0 $0 $0

% 25.00% 25.00% 25.00% 25.00%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
12 Licenses and Fees $1,000 $250 $250 $250 $250 $0 $0 $0 $0 $0 $0 $0 $0
13 Equipment Rent / Lease / Use $3,000 $0 $0 $500 $500 $500 $500 $500 $500 $0 $0 $0 $0
14 Equipment Transportation  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees

Item Description  No Units Cost/ Unit Total Cost
Misc 1 $1,000 $1,000

Total $1,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$250 $250 $250 $250 $0 $0 $0 $0 $0 $0 $0 $0

% 25.00% 25.00% 25.00% 25.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

13 Equipment Rent / Lease

From Detail Sheet Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
‐$             ‐$             500.00$      500.00$      500.00$      500.00$      500.00$      500.00$      ‐$             ‐$             ‐$             ‐$            

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $500 $500 $500 $500 $500 $500 $0 $0 $0 $0

14 Equipment Transportation

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Item / Make / Serial Equip. Hrs. Annual Annual Total

Description Model No. Budgeted Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total By Type

LEASED ‐ Tanker Trucks
$0

$0

$0

$0

$0

$0 $0

LEASED ‐ PICK‐UPS / OTHER
$0

$0

$0

$0

$0

$0 $0

Boat
$500 $500 $500 $500 $500 $500 $3,000

$0

$0

$0

$0

$0 $3,000

$0

$0

$0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Item / Make / Serial Equip. Hrs. Annual Annual Total

Description Model No. Budgeted Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total By Type
$0

$0 $0

MISC.
$0

$0

$0

$0

$0 $0

Total Lease & Rental $0 $0 $500 $500 $500 $500 $500 $500 $0 $0 $0 $0 $3,000 $3,000
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

15 Program Supplies / Office / Maintenance $3,000 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250

16 Project Supplies and Materials $4,000 $333 $333 $333 $333 $333 $333 $333 $333 $333 $333 $333 $333

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $1,000 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83

15 Program Supplies / Office

Item Description  No Units Cost/ Unit Total Cost
Printing / maps / photos / other reproduction  1 $3,000 $3,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $3,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

16 Project Supplies and Materials

Item Description  No Units Cost/ Unit Total Cost
Supplies / Field and Site 1 $4,000 $4,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $4,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$333 $333 $333 $333 $333 $333 $333 $333 $333 $333 $333 $333

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

17 Program Supplies / Lab

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

18 Other Project Supplies 

Item Description  No Units Cost/ Unit Total Cost
Misc 1 $1,000 $1,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
19 Telephone $2,000 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167
20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone

Item Description  No Units Cost/ Unit Total Cost
Annual Telephone Charges 1 $2,000 $2,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $2,000

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Total $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167
% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

20 Utilities ‐ Office / Shop / Housing

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

21 Utilities ‐Pumping / other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
22 Mileage / Reimbursement $1,980 $0 $0 $0 $495 $495 $495 $495 $0 $0 $0 $0 $0
23 Job Related Lodging $3,038 $760 $0 $0 $0 $0 $0 $0 $0 $0 $760 $760 $760
24 Job Related Meals / Other $1,696 $0 $0 $0 $424 $424 $424 $424 $0 $0 $0 $0 $0
25 Airfare $5,280 $0 $0 $0 $1,320 $1,320 $1,320 $1,320 $0 $0 $0 $0 $0

22 Mileage / Reimbursement

Item Description  No Units Cost/ Unit Total Cost
On‐Site Work  3600 $0.5500 $1,980

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,980

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Total $0 $0 $0 $495 $495 $495 $495 $0 $0 $0 $0 $0

% 25.00% 25.00% 25.00% 25.00%

23 Job Related Lodging

Item Description  No Units Cost/ Unit Total Cost
Days in Spokane 6 $83 $498
Days in Portland  2 $116 $232
Days in Seattle 2 $158 $316
Days in Bonners Ferry 24 $83 $1,992

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $3,038

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $760 $760 $760 $760 $0 $0 $0 $0 $0

% 25.00% 25.00% 25.00% 25.00%

24 Meals and Other

Item Description  No Units Cost/ Unit Total Cost
Days in Spokane 6 $49 $294
Days in Portland  2 $49 $98
Days in Seattle 2 $64 $128
Days in Bonners Ferry 24 $49 $1,176

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,696

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

$0 $0 $0 $424 $424 $424 $424 $0 $0 $0 $0 $0
% 25.00% 25.00% 25.00% 25.00%

25 Airfare

Item Description  No Units Cost/ Unit Total Cost
PDX‐Spokane 6 $280 $1,680
Seattle ‐ Spokane  6 $250 $1,500
Other  6 $350 $2,100

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $5,280

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

$0 $0 $0 $1,320 $1,320 $1,320 $1,320 $0 $0 $0 $0 $0
% 25.00% 25.00% 25.00% 25.00%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
27 Other Consulting $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
28 Testing / Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

26 Education and Training

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

27 Other Consulting / Professional Fees / Subcontracts

Item Description  No Units Cost/ Unit Total Cost

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

28 Testing / Sampling

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
29 Postage / Freight  $2,000 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167
30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight 

Item Description  No Units Cost/ Unit Total Cost

Misc Equipment / Samples 1 $2,000 $2,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total $2,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

30 Dues and Subscriptions

Item Description  No Units Cost/ Unit Total Cost

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
31 Other Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

32 Other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

33 Other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Cost Category: Post‐Construction Monitoring (Straight 
Reach)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Straight Reach

Account No. Account Description Quarter Mod Min Max

Q1 Q2 Q3 Q4 Total Total Total

1 Payroll $1,120 $52,720 $18,320 $1,120 $73,280 $73,280 $73,280

2 Fringe $0 $0 $0 $0 $0 $0 $0

3 Indirect $0 $0 $0 $0 $0 $0 $0

4 Other $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $0 $1,500 $500 $0 $2,000 $2,000 $2,000

8 Vehicle  Maintenance $0 $0 $0 $0 $0 $0 $0

9 Vehicle Mileage $0 $0 $0 $0 $0 $0 $0

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $1,125 $375 $0 $1,500 $1,500 $1,500

12 Licenses and Fees $750 $250 $0 $0 $1,000 $1,000 $1,000

13 Equipment Rent / Lease / Use $500 $1,500 $1,000 $0 $3,000 $3,000 $3,000

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $750 $750 $750 $750 $3,000 $3,000 $3,000

16 Project Supplies and Materials $1,000 $1,000 $1,000 $1,000 $4,000 $4,000 $4,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $250 $250 $250 $250 $1,000 $1,000 $1,000

19 Telephone $500 $500 $500 $500 $2,000 $2,000 $2,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $0 $1,485 $495 $0 $1,980 $1,980 $1,980

23 Job Related Lodging $760 $0 $0 $2,279 $3,038 $3,038 $3,038

24 Job Related Meals / Other $0 $1,272 $424 $0 $1,696 $1,696 $1,696

25 Airfare $0 $3,960 $1,320 $0 $5,280 $5,280 $5,280

26 Education and Training $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $500 $500 $500 $500 $2,000 $2,000 $2,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0

TOTALS $6,129 $66,812 $25,434 $6,398 $104,773 $104,773 $104,773
Contingency (30%) $31,432 $31,432 $31,432

Grand Total $136,205 $136,205 $136,205
Notes:
SR Min/Mod/Max are equal to BR1 Mod

Straight Reach

5/1/2009
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Cost Category: Post‐Construction Monitoring (Meander 
Reach 1 & 2)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Post‐Construction Monitoring, Meander Reach 1 and 2

BR 1
Account No. Account Description Quarter Mod Min Mod Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total Total

1 Payroll $1,120 $52,720 $18,320 $1,120 $73,280 $35,174 $87,936 $219,840 $76,211 $293,120 $512,960

2 Fringe $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Indirect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $0 $1,500 $500 $0 $2,000 $960 $2,400 $6,000 $2,080 $8,000 $14,000

8 Vehicle  Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9 Vehicle Mileage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $1,125 $375 $0 $1,500 $720 $1,800 $4,500 $1,560 $6,000 $10,500

12 Licenses and Fees $750 $250 $0 $0 $1,000 $480 $1,200 $3,000 $1,040 $4,000 $7,000

13 Equipment Rent / Lease / Use $500 $1,500 $1,000 $0 $3,000 $1,440 $3,600 $9,000 $3,120 $12,000 $21,000

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $750 $750 $750 $750 $3,000 $1,440 $3,600 $9,000 $3,120 $12,000 $20,999

16 Project Supplies and Materials $1,000 $1,000 $1,000 $1,000 $4,000 $1,920 $4,800 $12,000 $4,160 $15,999 $27,999

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $250 $250 $250 $250 $1,000 $480 $1,200 $2,999 $1,040 $3,998 $6,997

19 Telephone $500 $500 $500 $500 $2,000 $960 $2,400 $6,000 $2,080 $8,000 $14,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $0 $1,485 $495 $0 $1,980 $950 $2,376 $5,940 $2,059 $7,920 $13,860

23 Job Related Lodging $760 $0 $0 $2,279 $3,038 $1,458 $3,646 $9,114 $3,160 $12,152 $21,266

24 Job Related Meals / Other $0 $1,272 $424 $0 $1,696 $814 $2,035 $5,088 $1,764 $6,784 $11,872

25 Airfare $0 $3,960 $1,320 $0 $5,280 $2,534 $6,336 $15,840 $5,491 $21,120 $36,960

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $500 $500 $500 $500 $2,000 $960 $2,400 $6,000 $2,080 $8,000 $14,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0

TOTALS $6,129 $66,812 $25,434 $6,398 $104,773 $50,291 $125,728 $314,320 $108,964 $419,093 $733,413
Contingency (30%) $31,432 $15,087 $37,718 $94,296 $32,689 $125,728 $220,024

Grand Total $136,205 $65,379 $163,446 $408,616 $141,654 $544,821 $953,437
Notes:
MR1 Min is 40% of MR1 Mod
MR1 Mod is 1.2 times BR1 Mod
MR1 Max is 2.5 times MR1 Mod
MR2 Min is 1.04 times BR1 Mod
MR2 Mod is 4 times BR1 Mod
MR2 Max is 7 times BR1 Mod

Meander Reach 2Meander Reach 1
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Appendix F‐5: Cost Estimation Detail, Kootenai River 
Habitat Restoration Project

Cost Category: Biological Monitoring

Braided Reach 1 & 2, Straight Reach, Meander Reach 1 & 2
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Cost Category: Biological Monitoring (Braided Reach 1 & 2)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 and 2

Account No. Account Description Quarter Mod Min Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total

1 Payroll $54,713 $44,313 $54,713 $44,313 $198,054 $99,027 $198,054 $237,664 $237,664 $237,664

2 Fringe $7,759 $7,759 $7,759 $7,759 $31,038 $15,519 $31,038 $37,245 $37,245 $37,245

3 Indirect $13,873 $13,873 $13,873 $13,873 $55,492 $27,746 $55,492 $66,590 $66,590 $66,590

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $300 $300 $300 $300 $1,200 $600 $1,200 $1,440 $1,440 $1,440

8 Vehicle  Maintenance $300 $300 $300 $300 $1,200 $600 $1,200 $1,440 $1,440 $1,440

9 Vehicle Mileage $275 $275 $275 $275 $1,100 $550 $1,100 $1,320 $1,320 $1,320

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $375 $375 $375 $375 $1,500 $750 $1,500 $1,800 $1,800 $1,800

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease / Use $2,400 $2,400 $2,400 $2,400 $9,600 $4,800 $9,600 $11,520 $11,520 $11,520

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $500 $500 $500 $500 $2,000 $1,000 $2,000 $2,400 $2,400 $2,400

16 Project Supplies and Materials $500 $500 $500 $500 $2,000 $1,000 $2,000 $2,400 $2,400 $2,400

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone $750 $750 $750 $750 $3,000 $1,500 $3,000 $3,600 $3,600 $3,600

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $165 $165 $165 $165 $660 $330 $660 $792 $792 $792

23 Job Related Lodging $365 $365 $365 $365 $1,460 $730 $1,460 $1,752 $1,752 $1,752

24 Job Related Meals / Other $0 $392 $0 $392 $784 $392 $784 $941 $941 $941

25 Airfare $0 $280 $0 $280 $560 $280 $560 $672 $672 $672

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $250 $250 $250 $250 $1,000 $500 $1,000 $1,200 $1,200 $1,200

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $82,526 $72,798 $82,526 $72,798 $310,646 $155,323 $310,646 $372,775 $372,775 $372,775
Contingency (30%) $93,194 $46,597 $93,194 $111,833 $111,833 $111,833

Grand Total $403,840 $201,920 $403,840 $484,608 $484,608 $484,608
Notes:
BR1 Min is 50% of BR1 Mod (1/2)
BR1 Max is equal to BR1 Mod
BR2 Min/Mod/Max is 1.2 times BR1 Mod

Braided Reach 1 Braided Reach 2
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account No. Account Description FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Total Total Total Total Total Total Total Total Total Total

1 Payroll $198,054 $204,787 $211,750 $218,950 $226,394 $234,091 $242,050 $250,280 $258,790 $267,589

2 Fringe $31,038 $32,093 $33,184 $34,312 $35,479 $36,685 $37,933 $39,222 $40,556 $41,935

3 Indirect $55,492 $57,378 $59,329 $61,346 $63,432 $65,589 $67,819 $70,125 $72,509 $74,974

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $1,200 $1,241 $1,283 $1,327 $1,372 $1,418 $1,467 $1,516 $1,568 $1,621

8 Vehicle  Maintenance $1,200 $1,241 $1,283 $1,327 $1,372 $1,418 $1,467 $1,516 $1,568 $1,621

9 Vehicle Mileage $1,100 $1,137 $1,176 $1,216 $1,257 $1,300 $1,344 $1,390 $1,437 $1,486

10 Repairs / Maintenance ‐ Site $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $1,500 $1,551 $1,604 $1,658 $1,715 $1,773 $1,833 $1,896 $1,960 $2,027

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease $9,600 $9,926 $10,264 $10,613 $10,974 $11,347 $11,733 $12,132 $12,544 $12,970

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $2,000 $2,068 $2,138 $2,211 $2,286 $2,364 $2,444 $2,527 $2,613 $2,702

16 Project Supplies and Materials $2,000 $2,068 $2,138 $2,211 $2,286 $2,364 $2,444 $2,527 $2,613 $2,702

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone $3,000 $3,102 $3,207 $3,316 $3,429 $3,546 $3,666 $3,791 $3,920 $4,053

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $660 $682 $706 $730 $754 $780 $807 $834 $862 $892

23 Job Related Lodging $1,460 $1,510 $1,561 $1,614 $1,669 $1,726 $1,784 $1,845 $1,908 $1,973

24 Job Related Meals / Other $784 $811 $838 $867 $896 $927 $958 $991 $1,024 $1,059

25 Airfare $560 $579 $599 $619 $640 $662 $684 $708 $732 $757

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $1,000 $1,034 $1,069 $1,105 $1,143 $1,181 $1,222 $1,263 $1,306 $1,351

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $310,646 $321,208 $332,129 $343,422 $355,098 $367,171 $379,655 $392,563 $405,911 $419,711
Notes:
Assumed escalation at 3% annually
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total $ Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Payroll $198,054 $18,238 $18,238 $18,238 $7,838 $18,238 $18,238 $18,238 $18,238 $18,238 $7,838 $18,238 $18,238
2 Fringe $31,038 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586
3 Indirect $55,492 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624
4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

1 Payroll

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Coordination with Monitoring Entiti 12 months FW Director 1 65 0 520 $33.18 0 $0.00 $17,254 $0 $17,254
Assistant  1 65 0 520 $20.00 0 $0.00 $10,400 $0 $10,400
Biological Manager / Coordinator 1 230 0 1840 $30.00 0 $0.00 $55,200 $0 $55,200

260 0 0 0 $0.00 $0 $0 $0
260 0 0 0 $0.00 $0 $0 $0
195 0 0 0 $0.00 $0 $0 $0
130 0 0 0 $0.00 $0 $0 $0
195 0 0 0 $0.00 $0 $0 $0
130 0 0 0 $0.00 $0 $0 $0
120 0 0 0 $0.00 $0 $0 $0
259 0 0 0 $0.00 $0 $0 $0
259 0 0 0 $0.00 $0 $0 $0
259 0 0 0 $1.00 $0 $0 $0
259 0 0 0 $2.00 $0 $0 $0

TOTALS $82,854 $0 $82,854
Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Operations Labor $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904
Total Labor $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904 $6,904

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Techncial Committee Coordintion  12 months Biological Manager / Coordinator 1 30 0 240 $30.00 0 $0.00 $7,200 $0 $7,200
Assumne 4 meetings annually Admin Assistant  1 25 0 200 $20.00 0 $0.00 $4,000 $0 $4,000

0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0

TOTALS $11,200 $0 $11,200
440 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $933 $933 $933 $933 $933 $933 $933 $933 $933 $933 $933 $933

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Coordintion Support 12 months Senior Scientist  1 65 0 520 $100.00 0 $0.00 $52,000 $0 $52,000
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0

TOTALS $52,000 $0 $52,000
Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $0 $0 $0 $0 $10,400 $10,400 $10,400 $10,400 $10,400 $0 $0 $0

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Data and information Managemnt  12 months Data / information Senior Developer 1 65 0 520 $100.00 0 $0.00 $52,000 $0 $52,000
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0

TOTALS $52,000 $0 $52,000
520 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $10,400 $10,400 $10,400 $0 $0 $0 $0 $0 $0 $0 $10,400 $10,400

5/1/2009

Kootenai Tribe of Idaho 
Kootenai River Habitat Restoration Project Master Plan

Appendix F - Page225



Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total $ Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Payroll $198,054 $18,238 $18,238 $18,238 $7,838 $18,238 $18,238 $18,238 $18,238 $18,238 $7,838 $18,238 $18,238
2 Fringe $31,038 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586 $2,586
3 Indirect $55,492 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624 $4,624
4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
1 0 0 $0.00 $0 $0 $0
2 0 0 $0.00 $0 $0 $0

TOTALS $0 $0 $0
0 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2 Fringe

% Expense / Labor Dollar 33.00%

3 Indirect

% Expense / Labor Dollar 59.00%

4 Other

% Expense / Labor Dollar 0.00%

5 Sub Contract Labor

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
7 Fuel and Oil $1,200 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100
8 Vehicle Maintenance $1,200 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100
9 Vehicle Mileage  $1,100 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92

6 Vehicle Insurance

Item Description  No Units Cost/ Unit Total Cost

Annual insurance Premium $0

$0

$0

$0

$0

$0
Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00% 0.00% 0.00%

7 Fuel and Oil

Fuel Cost Budget Equipment Hours run Fuel Use / hr Cost to Operate / hr.
0.00 ‐$             

Basic Assumptions: 0.00 ‐$             
0.00 ‐$             

Fuel Cost per gallon by type 0.00 ‐$             
0.00 ‐$             

Unleaded Gas 0.00 ‐$             
Diesel Off‐road 0 ‐$             
Diesel Pickup 0 ‐$             
Diesel PUC ‐$             

Item Description  No Units Cost/ Unit Total Cost
Fuel for Coordinator 12 $100 $1,200

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,200

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

8 Vehicle Maintenance / Tires

Item Description  No Units Cost/ Unit Total Cost
Maintenance  12 $100 $1,200

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,200

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

9 Vehicle Mileage 

Item Description  No Units Cost/ Unit Total Cost
Mileage for Admin / Coordination  2000 $0.550 $1,100

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,100

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
10 Repairs / Maintenance ‐General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
11 Equipment Repair & Maintenance $1,500 $125 $125 $125 $125 $125 $125 $125 $125 $125 $125 $125 $125

11 Repairs / Maintenance ‐General

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

13 Equipment Repair & Maintenance

Item Description  No Units Cost/ Unit Total Cost
$0

Equipment Repair and Maintenance / Boat and Field 1 $1,500 $1,500
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,500

Assumed Cost Distribution Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$125 $125 $125 $125 $125 $125 $125 $125 $125 $125 $125 $125

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
13 Equipment Rent / Lease / Use $9,600 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800
14 Equipment Transportation  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

13 Equipment Rent / Lease

From Detail Sheet Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$     

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800

14 Equipment Transportation

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Item / Make / Serial Equip. Hrs. Annual Annual Total

Description Model No. Budgeted Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total By Type

LEASED ‐ Tanker Trucks
$0

$0

$0

$0

$0

$0 $0

LEASED ‐ PICK‐UPS / OTHER
One pick‐up for Liason postion  $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $9,600

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Item / Make / Serial Equip. Hrs. Annual Annual Total

Description Model No. Budgeted Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total By Type
$0

$0 $0

MISC.
$0

$0

$0

$0

$0 $0

Total Lease & Rental $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $9,600 $0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

15 Program Supplies / Office / Maintenance $2,000 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

16 Project Supplies and Materials $2,000 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office

Item Description  No Units Cost/ Unit Total Cost
Annual  1 $2,000 $2,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $2,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

16 Project Supplies and Materials

Item Description  No Units Cost/ Unit Total Cost
Supplies Field  1 $1,500 $1,500
Supplies Office / Coordination 1 $500 $500

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $2,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

17 Program Supplies / Lab

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

18 Other Project Supplies 

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments
Field supples for Liason  
Office supples for Coordination

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
19 Telephone $3,000 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250
20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone

Item Description  No Units Cost/ Unit Total Cost
Telephone charges / month  12 $50 $600
Cell Phone charges / month  12 $200 $2,400

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $3,000

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Total $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250 $250
% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

20 Utilities ‐ Office / Shop / Housing

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

21 Utilities ‐Pumping / other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
22 Mileage / Reimbursement $660 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55
23 Job Related Lodging $1,460 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122
24 Job Related Meals / Other $784 $0 $0 $0 $0 $392 $0 $0 $0 $0 $392 $0 $0
25 Airfare $560 $0 $0 $0 $0 $280 $0 $0 $0 $0 $280 $0 $0

22 Mileage / Reimbursement

Item Description  No Units Cost/ Unit Total Cost
Coordination travel 1200 $0.5500 $660

$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0

$0
$0
$0

Total $660

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Total $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

23 Job Related Lodging

Item Description  No Units Cost/ Unit Total Cost
Days in Spokane 12 $83 $996
Days in Portland  4 $116 $464

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,460

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

24 Meals and Other

Item Description  No Units Cost/ Unit Total Cost
Days in Spokane 12 $49 $588
Days in Portland  4 $49 $196

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $784

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

$0 $0 $0 $0 $392 $0 $0 $0 $0 $392 $0 $0
% 50.00% 50.00%

25 Airfare

Item Description  No Units Cost/ Unit Total Cost
Trips to Portland  2 $280 $560

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $560

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

$0 $0 $0 $0 $280 $0 $0 $0 $0 $280 $0 $0
% 50.00% 50.00%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
27 Other Consulting $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
28 Testing / Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

26 Education and Training

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

27 Other Consulting / Professional Fees / Subcontracts

Item Description  No Units Cost/ Unit Total Cost

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

28 Testing / Sampling

Item Description  No Units Cost/ Unit Total Cost
Genetic Samples $0

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
29 Postage / Freight  $1,000 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83
30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight 

Item Description  No Units Cost/ Unit Total Cost

Coordination 1 $1,000 $1,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total $1,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

30 Dues and Subscriptions

Item Description  No Units Cost/ Unit Total Cost

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Mailing / distribution of documents 

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
31 Other Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

32 Other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

33 Other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Cost Category: Biological Monitoring (Straight Reach)

Biological Monitoring, Straight Reach
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Straight Reach

Account No. Account Description Quarter Mod Min Max

Q1 Q2 Q3 Q4 Total Total Total

1 Payroll $54,713 $44,313 $54,713 $44,313 $198,054 $99,027 $198,054

2 Fringe $7,759 $7,759 $7,759 $7,759 $31,038 $15,519 $31,038

3 Indirect $13,873 $13,873 $13,873 $13,873 $55,492 $27,746 $55,492

4 Other $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $300 $300 $300 $300 $1,200 $600 $1,200

8 Vehicle  Maintenance $300 $300 $300 $300 $1,200 $600 $1,200

9 Vehicle Mileage $275 $275 $275 $275 $1,100 $550 $1,100

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $375 $375 $375 $375 $1,500 $750 $1,500

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease / Use $2,400 $2,400 $2,400 $2,400 $9,600 $4,800 $9,600

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $500 $500 $500 $500 $2,000 $1,000 $2,000

16 Project Supplies and Materials $500 $500 $500 $500 $2,000 $1,000 $2,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0

19 Telephone $750 $750 $750 $750 $3,000 $1,500 $3,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $165 $165 $165 $165 $660 $330 $660

23 Job Related Lodging $365 $365 $365 $365 $1,460 $730 $1,460

24 Job Related Meals / Other $0 $392 $0 $392 $784 $392 $784

25 Airfare $0 $280 $0 $280 $560 $280 $560

26 Education and Training $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontra $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $250 $250 $250 $250 $1,000 $500 $1,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0

TOTALS $82,526 $72,798 $82,526 $72,798 $310,646 $155,323 $310,646
Contingency (30%) $93,194 $46,597 $93,194

Grand Total $403,840 $201,920 $403,840
Notes:
SR Min is 50% of BR1 Mod
SR Mod/Max is equal to BR1 Mod

Straight Reach
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Cost Category: Biological Monitoring (Meander Reach 1 & 2)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Biological Monitoring, Meander Reach 1 and 2

Braided Reach 1
Account No. Account Description Quarter Mod Min Mod Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total Total

1 Payroll $54,713 $44,313 $54,713 $44,313 $198,054 $99,027 $198,054 $257,470 $198,054 $475,329 $594,161

2 Fringe $7,759 $7,759 $7,759 $7,759 $31,038 $15,519 $31,038 $40,349 $31,038 $74,490 $93,113

3 Indirect $13,873 $13,873 $13,873 $13,873 $55,492 $27,746 $55,492 $72,139 $55,492 $133,180 $166,475

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $300 $300 $300 $300 $1,200 $600 $1,200 $1,560 $1,200 $2,880 $3,600

8 Vehicle  Maintenance $300 $300 $300 $300 $1,200 $600 $1,200 $1,560 $1,200 $2,880 $3,600

9 Vehicle Mileage $275 $275 $275 $275 $1,100 $550 $1,100 $1,430 $1,100 $2,640 $3,300

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $375 $375 $375 $375 $1,500 $750 $1,500 $1,950 $1,500 $3,600 $4,500

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease / Use $2,400 $2,400 $2,400 $2,400 $9,600 $4,800 $9,600 $12,480 $9,600 $23,040 $28,800

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $500 $500 $500 $500 $2,000 $1,000 $2,000 $2,600 $2,000 $4,800 $6,000

16 Project Supplies and Materials $500 $500 $500 $500 $2,000 $1,000 $2,000 $2,600 $2,000 $4,800 $6,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone $750 $750 $750 $750 $3,000 $1,500 $3,000 $3,900 $3,000 $7,200 $9,000

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $165 $165 $165 $165 $660 $330 $660 $858 $660 $1,584 $1,980

23 Job Related Lodging $365 $365 $365 $365 $1,460 $730 $1,460 $1,898 $1,460 $3,504 $4,380

24 Job Related Meals / Other $0 $392 $0 $392 $784 $392 $784 $1,019 $784 $1,882 $2,352

25 Airfare $0 $280 $0 $280 $560 $280 $560 $728 $560 $1,344 $1,680

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $250 $250 $250 $250 $1,000 $500 $1,000 $1,299 $1,000 $2,399 $2,999

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $82,526 $72,798 $82,526 $72,798 $310,646 $155,323 $310,646 $403,840 $310,646 $745,551 $931,939
Contingency (30%) $93,194 $46,597 $93,194 $121,152 $93,194 $223,665 $279,582

Grand Total $403,840 $201,920 $403,840 $524,992 $403,840 $969,216 $1,211,520
Notes:
MR1 Mod is equal to BR1 Mod
MR1 Min 50% of BR1 Mod
MR1 Max is 1.3 times BR1 Mod
MR2 Min is equal to BR1 Mod
MR2 Mod is 2.4 times BR1 Mod
MR2 Max is 3 times BR1 Mod

Meander Reach 2Meander Reach 1
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Appendix F‐6: Cost Estimation Detail, Kootenai River 
Habitat Restoration Project

Cost Category: Post‐Construction Maintenance

Braided Reach 1 & 2, Straight Reach, Meander Reach 1 & 2
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No.
Cost Category: Post‐Construction Maintenance, Braided Reach 1 and 2, Straight Reach and Meander Reach 1 and 2

Reach 

Estimated Total 
Construction 

Costs 

Estimated 
Percentage of 

Total 
Construction 

Cost  

Estimated Post‐
Construction 
Maintenance 

Comments Estimated Total 
Construction 

Costs 

Estimated 
Percentage of 

Total 
Construction 

Cost  

Estimated 
Post‐

Construction 
Maintenance 

Comments Estimated Total 
Construction 

Costs 

Estimated 
Percentage of 

Total 
Construction 

Cost  

Estimated Post‐
Construction 
Maintenance 

Comments

Braided 
Reach 1 

$2,239,883 5% $111,994 Assume total estimated 
cost allocated between 

multiple years

$22,508,404 3% $675,252 Assume total 
estimated cost 

allocated between 
multiple years

$55,891,906 3% $1,676,757 Assume total estimated 
cost allocated between 

multiple years

Braided 
Reach 2

$49,704,189 4% $1,988,168 Assume total estimated 
cost allocated between 

multiple years

$56,359,902 3% $1,690,797 Assume total 
estimated cost 

allocated between 
multiple years

$50,648,268 3% $1,519,448 Assume total estimated 
cost allocated between 

multiple years

Straight 
Reach 

$2,097,161 5% $104,858 Assume total estimated 
cost allocated between 

multiple years

$7,734,349 3% $232,030 Assume total 
estimated cost 

allocated between 
multiple years

$13,192,571 3% $395,777 Assume total estimated 
cost allocated between 

multiple years

Meander 
Reach 1

$3,175,924 3% $95,278 Assume total estimated 
cost allocated between 

multiple years

$26,908,377 3% $807,251 Assume total 
estimated cost 

allocated between 
multiple years

$83,996,490 3% $2,519,895 Assume total estimated 
cost allocated between 

multiple years

Meander 
Reach 2

$22,376,448 3% $671,293 Assume total estimated 
cost allocated between 

multiple years

$158,886,395 3% $4,766,592 Assume total 
estimated cost 

allocated between 
multiple years

$322,506,488 3% $9,675,195 Assume total estimated 
cost allocated between 

multiple years

200200200

Moderate MaximumMinimum
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Appendix F‐7: Cost Estimation Detail, Kootenai River 
Habitat Restoration Project

Cost Category: Permitting and Environmental Compliance

Braided Reach 1 & 2, Straight Reach, Meander Reach 1 & 2
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Cost Estimation Detail, Kootenai River Habitat 
Restoration Project

Cost Category: Permitting and Environmental Compliance

NEPA EIS
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Appendix F‐7
Cost Category: Permitting and Environmental Compliance, NEPA EIS

Notes Qty Unit Total Cost Description Qty Unit Total Cost

1. Bi‐weekly meetings with BPA & KTOI  Telephone coordination every other 
week @ 1 hour

2 hrs x 18 mo. 36 Hrs. $3,600 $3,600

2. Project Coordination Meetings (1) 2 PM & NEPA lead meet in PDX; (2) 
2 PM meetings in PDX; (3) 2 PM 
meetings in B.F.

1) 2 meet x 8 hrs x 2 = 
32 hrs; 2) 2 meet x 4 
hrs = 8 hrs; 3) 2 meet x 
16 hrs = 32 hrs

72 Hrs. $7,200 1) 460 mi x 2 = $500; 
2) 100 mi x 2 = $110; 3) 
($350 RT air+$75 
rental car+$150 per 
diem) x 2 = $1150

1 Each $1,760 $8,960

3. Coordinate subcontractors Telephone coordination 1) PM: 20 mo x 8 hrs = 
160 hrs; 2) NEPA lead: 
18 mo x 8 hrs = 144 hrs

304 Hrs. $30,400 $30,400

$42,960

4. Prepare annotated outline for the EIS  1)Prepare; 2) Revise after review by 
lead agency; 3) Coord w/ team 

1) 32 hrs; 2) 20 hrs; 3) 8 
hrs

60 Hrs. $6,000 $6,000

5. Prepare public scoping notice Draft notice; revise after review by 
Tribe & BPA

32 Hrs. $3,200 $3,200

6. Prepare package of descriptive info about project 
with maps for public scoping meetings

1) Compile info/ revise after Tribe/BPA 
review. 2) Prepare maps and graphics 
and print

1) 30 hrs; 2) 24 hrs 54 Hrs. $5,400 Printing 1 Each $250 $5,650

7.  Conduct 1 or 2 public scoping meetings to solicit 
public and agency input on the project and 
alternatives

PM, key resource leads to attend 1 
meeting in Spokane, 1 meeting in BF

4 people x 24 hrs 96 Hrs. $9,600 1) 4 people x 1 Spk 
per diem ($150) = 
$600; travel to Spk: 
$450; 2) 4 people x 1 
per diem BF ($125) = 
$500; rental cars $125

1 Each $1,675 $11,275

8. Compile comments received during scoping period.  
Organize, evaluate merit, revise alternatives in 
collaboration with Design Team

1) Organize comments and distribute; 
2) Alternatives develop in consult with 
Tribe/BPA; 3) Coord with Design Team; 
4) Revise alts

1) 16 hrs; 2) 40 hrs; 3) 
40 hrs; 4) 20 hrs

116 Hrs. $11,600 1 Each $150 $11,750

9. Each resource lead provides list of issues to be 
addressed; describe the scope of analysis to be 
provided; and any resource‐specific alternatives that 
should be looked at.  

Assume 7 resource leads i.d. key 
issues, info needed to address, study 
scopes.  Note: this will occur 
simultaneous with Task 8 above.

7 specialist x 16 hrs 
each

112 Hrs. $11,200 $11,200

10.  Coordinate, assemble, edit DEIS NEPA lead and support staff, plus 
graphics 

145 Hrs. $14,500 1 Each $300 $14,800

11.  Review of preliminary DEIS by resource leads; 
revise

1) Resource leads review/ revise; 2) 
NEPA lead revises

1) 7 leads x 20 hrs = 140 
hrs; 2) 24 hrs

164 Hrs. $16,400 $16,400

Labor Costs Direct Expenses
Total Costs

Project Management, Coordination

Tasks Assumptions

Public Scoping, Comments, Coordination, Preparation of DEIS and FEIS
Total:
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Appendix F‐7
Cost Category: Permitting and Environmental Compliance, NEPA EIS

Notes Qty Unit Total Cost Description Qty Unit Total Cost
Labor Costs Direct Expenses

Total CostsTasks Assumptions
12.  Submit to KTOI, BPA and cooperating agencies (?) 
to review; revise for distribution to public

1) Distribute; 2) Revise 1) 4 hrs; 2) 40 hrs 44 Hrs. $4,400 1 Each $300 $4,700

13. Publish DEIS  Electronic distribution 16 Hrs. $1,600 1 Each $200 $1,800

14. Categorize DEIS comments, coordinate responses 
with KTOI and BPA, prepare/edit all responses, create 
comment chapter for FEIS

Resource leads to participate 120 Hrs. $12,000 $12,000

15. Revise DEIS into draft FEIS Resource leads to provide technical 
i i

160 Hrs. $16,000 1 Each $100 $16,100

16. Compile FEIS for review by KTOI, BPA and 
ti   i

40 Hrs. $4,000 1 Each $350 $4,350

17. Revise based on comments; complete FEIS for 
di t ib ti  b  BPA

80 Hrs. $8,000 1 Each $200 $8,200

$127,425

1. Conduct background research and visit site 80 Hrs. $8,000 $8,000

2. Compile map of geo/soils conditions, fault lines, 
slide areas, etc.

40 Hrs. $4,000 $4,000

3. Describe any constraints the above may place on 
the project and potential alternatives

Coordination with other team 
members, Tribe, BPA

40 Hrs. $4,000 $4,000

4. Recommend/document mitigation measures 32 Hrs. $3,200 $3,200

5. Write Geo / Soils section of DEIS 60 Hrs. $6,000 $6,000

6. Respond to comments on DEIS and modify chapter 
for FEIS

32 Hrs. $3,200 $3,200

7. Attend 1 public meeting in project area 10 Hrs. $1,000 1 Each $600 $1,600

$30,000

1. Collect background information; research water 
rights that might be affected

Information is available without 
conducting fieldwork 

40 Hrs. $4,000 $4,000

2. Evaluate seasonal hydrology (info exists), describe 
climate, evaluate seasonal water quality

60 Hrs. $6,000 $6,000

3. Identify and map floodplain, wetlands (data 
collection by others), etc.

Much of this will be avail from master 
plan investigations; confirm/ map 
FEMA boundaries; task is all mapping

40 Hrs. $4,000 $4,000

4. Evaluate Section 401 implications 24 Hrs. $2,400 $2,400

Water Resources (Quality, Hydrology, H2O Rights, Climate)

Total:

Total:

Geology and Soils
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Appendix F‐7
Cost Category: Permitting and Environmental Compliance, NEPA EIS

Notes Qty Unit Total Cost Description Qty Unit Total Cost
Labor Costs Direct Expenses

Total CostsTasks Assumptions
5. Describe wetlands, functions and values.   Task accomplished by wetland 

biologist
60 Hrs. $6,000 $6,000

6. Prepare floodplain/wetland assessment per DOE 
requirements (10 CFR Part 1022) and summarize for 
EIS

40 Hrs. $4,000 $4,000

7. Write DEIS chapter (see #2 above) 60 Hrs. $6,000 $6,000

8. Respond to comments and revise chapter for FEIS. 24 Hrs. $2,400 $2,400

$34,800

1. Collect background information, including 
coordination with as necessary agencies. Document 
terrestrial and aquatic wildlife species, plants and 
ecosystems

1) Aquatics: assume habitat info 
available for all affected areas; species 
data available; site inspection by 
biologist; 2) Veg: Parker has generated 
much info; field survey needed for 
biologist; 3) Wildlife: field inspection 
needed but assume no detailed 
surveys required; 4) T&E: assume no 
species surveys needed

1) Aquatics: 60 hrs; 2) 
Veg: 60 hrs; 3) Wildlife: 
40 hrs; 4) T&E fish, 
wildlife and plants: 40 
hrs

200 Hrs. $20,000 1) Aquatics: $1500; 2) 
Veg: $1500; 3) 
Wildlife: $1000; 4) 
T&E: $150

1 Each $4,150 $24,150

2. Survey noxious weeds and identify mitigation 
measures

Inspect all potentially affected areas, 
including spoil disposal sites.  Record 
and map findings.

60 Hrs. $6,000 1 Each $2,500 $8,500

3. Prepare BA Write draft BA; provide to Tribe and 
BPA for review; revise based on 
comments.  To address T&E plus 
sensitive fish, plants, wildlife

110 Hrs. $11,000 1 Each $150 $11,150

4. Write DEIS chapter, with mitigation proposals 1) Aquatics; 2) Veg; 3) Wildlife; 4) T&E: 
overlaps with Task 3 above.

1) Aquatics: 80 hrs; 2) 
Veg: 80 hrs; 3) Wildlife: 
40hrs; 4) T&E: 40 hrs

240 Hrs. $24,000 $24,000

5. Respond to comments on DEIS.   1) Aquatics: 32 hrs; 2) 
Veg: 32 hrs; 3) Wildlife: 
16 hrs; 4) T&E: 24 hrs

104 Hrs. $10,400 $10,400

6. Revise chapters for FEIS 1) Aquatics: 76 hrs; 2) 
Veg: 40 hrs; 3) Wildlife: 
24 hrs; 4) T&E: 40 hrs

180 Hrs. $18,000 $18,000

7. Identify any permits needed for construction 16 Hrs. $1,600 $1,600

Total:
Biological Resources (Fish, Plants, Wildlife, T&E)
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Appendix F‐7
Cost Category: Permitting and Environmental Compliance, NEPA EIS

Notes Qty Unit Total Cost Description Qty Unit Total Cost
Labor Costs Direct Expenses

Total CostsTasks Assumptions
$97,800

1. Collect and review information to be provided by 
KTOI  d SHPO  d  d t fi ld i t

Survey extent expected to be limited 
d  t  hi hl  di t b d  tti   

$20,000 $20,000

2. Prepare chapter of DEIS, with mitigation 60 Hrs. $6,000 $6,000

3. Conduct Section 106 consultation and compliance 40 Hrs. $4,000 1 Each $200 $4,200

4. Revise DEIS and complete chapter for FEIS 40 Hrs. $4,000 $4,000

$34,200

1. Collect background info on construction plans, etc. 32 Hrs. $3,200 $3,200

2. Assess air & noise effects during construction and 
based on county, state, federal standards.

Assume no fieldwork needed to 
support analysis

40 Hrs. $4,000 $4,000

3. Assess use of hazardous chemicals during 
construction, including herbicides, and potential 
effects on public health

32 Hrs. $3,200 $3,200

4. Write DEIS section with mitigation if needed 60 Hrs. $6,000 $6,000

5. Respond to comments and prepare FEIS section 32 Hrs. $3,200 $3,200

6. Identify any construction permits. 8 Hrs. $800 $800

$20,400

1. Collect background information, including agency 
recommended methods for assessing visual 
resources.  Prepare inventory forms.

Consult with reviewing agencies about 
study methods

32 Hrs. $3,200 $3,200

2. Select key viewpoints, photograph conditions from 
key viewpoints; complete inventory forms.

Fieldwork will be required 40 Hrs. $4,000 1 Each $800 $4,800

3. Map photo points and record for follow‐up photos 
after construction (if req'd).

Includes GIS mapping 32 Hrs. $3,200 1 Each $100 $3,300

4. Develop visual mitigation. 60 Hrs. $6,000 $6,000

Cultural

Air, Noise, Health and Public Safety

Visuals

Total:

Total:

Total:
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Appendix F‐7
Cost Category: Permitting and Environmental Compliance, NEPA EIS

Notes Qty Unit Total Cost Description Qty Unit Total Cost
Labor Costs Direct Expenses

Total CostsTasks Assumptions
5. Assess visual impacts and write DEIS section 60 Hrs. $6,000 $6,000

6. Respond to comments and revise as needed for 
FEIS.

32 Hrs. $3,200 $3,200

$26,500

1. Collect background info on land use, transportation 
and recreation.  

60 Hrs. $6,000 $6,000

2. Coordinate with KVRI 24 Hrs. $2,400 $2,400

3. Identify land use trends and potentially affected 
recreation opportunities.

30 Hrs. $3,000 $3,000

4. Inventory and field verify land uses, rec facilities, 
improvements in area.  

Site visit needed 32 Hrs. $3,200 Airfare, rental car, BF 
accommodations

1 Each $525 $3,725

5. Map sites and land uses in GIS Much of the info may already be 
mapped for master plan

16 Hrs. $1,600 1 Each $100 $1,700

6. Evaluate land use and rec activities near project and 
assess compatibility.

This task could range from minor to 
significant.  Estimated a mid‐range 
effort

40 Hrs. $4,000 1 Each $150 $4,150

7. Prepare DEIS section. 60 Hrs. $6,000 $6,000

8. Respond to comments and prepare FEIS section. 40 Hrs. $4,000 $4,000

9. Identify permits needed for construction. 8 Hrs. $800 $800

$31,775

1. Collect background information on local economy, 
area social values, subsistence fishing, taxes, and 
employment.

60 Hrs. $6,000 1 Each $100 $6,100

2. Assess effect of project on above, plus on 
community services, motel rooms, etc. and document 
in DEIS section.  Include Environmental Justice write 
up.

60 Hrs. $6,000 $6,000

Total:
Land Use, Transportation and Recreation

Socioeconomics
Total:
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Appendix F‐7
Cost Category: Permitting and Environmental Compliance, NEPA EIS

Notes Qty Unit Total Cost Description Qty Unit Total Cost
Labor Costs Direct Expenses

Total CostsTasks Assumptions
3 Respond to comments, revise text for FEIS section. 40 Hrs. $4,000 $4,000

$16,100

1. Define geographic and temporal extent of analysis All resource leads contribute 48 Hrs. $4,800 $4,800

2. Determine what would be cumulatively affected. Resource leads 40 Hrs. $4,000 $4,000

3.Assess effects  Team 168 Hrs. $16,800 $16,800

4. Compile DEIS section 60 Hrs. $6,000 $6,000

5. Respond to comments and revise for FEIS Team 112 Hrs. $11,200 $11,200

$42,800

$504,760

$151,428

$656,188

Contingency (30%)

Overall NEPA Total

Total:

Total:

Overall NEPA Subtotal

Cumulative Effects
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Cost Estimation Detail, Kootenai River Habitat 
Restoration Project

Cost Category: Permitting and Environmental Compliance

Example Detail of Estimated Costs for Permitting, Braided 
Reach 1 (All Scenarios)
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Appendix F‐7
Environmental Compliance, Example of Estimated Costs for Permitting, Braided Reach 1 all Scenarios

Project Area / Permit
Estimated Cost to Complete 
Minimum (2009 Dollars)

Estimated Cost to Complete 
Moderate (2009 Dollars)

Estimated Cost to 
Complete Maximum (2009 

Dollars)

WATER QUALITY

NPDES General Construction Stormwater 
(EPA) 

$10,000 $20,000

Storm Water Pollution Prevention Plan 
(SWPPP)

$30,000 $60,000

Water Quality Certification for Channel 
Modifications (DEQ )

$8,000 $16,000

INSTREAM WORK

Corps Section 404/10 $30,000 $60,000

Instream Alteration Permit (ID Dept 
Water Resources) 

$5,000 $10,000

Navigational Encroachment Permit (ID 
Dept of Lands)

$6,000 $12,000

PLANNING APPROVALS

Fugitive Dust Control/ Idaho DEQ $6,000 $12,000

Boundary Co. Dept of Land Conservation 
& Devel‐ Floodway Development Permit

$5,000 $10,000

Boundary Co. Site Development Permit $8,000 $16,000

NEPA Record of Decision Cost included in Table 7‐10 Cost included in Table 7‐10 Cost included in Table 7‐10

USFWS Concurrence or Biological Opinion Cost included in Table 7‐10 Cost included in Table 7‐10 Cost included in Table 7‐10

Section 106 Clearance Cost included in Table 7‐10 Cost included in Table 7‐10 Cost included in Table 7‐10

Boundary Co. Road & Bridge permits $8,500 $17,000

Subtotal: $20,000 $116,500 $233,000

Contingency (30%) $6,000 $34,950 $69,900

Total $26,000 $151,450 $302,900

Notes:
BR1 Min is lump sum amount
BR1 Max is 2 times BR1 Mod

CONSTRUCTION
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Appendix F‐8: Cost Estimation Detail, Kootenai River 
Habitat Restoration Project

Cost Category: Management of Land Use Practices

Braided Reach 1 & 2, Straight Reach, Meander Reach 1 & 2
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Cost Category: Management of Land Use Practices (Braided 
Reach 1 & 2)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 and 2

Account No. Account Description Quarter Mod Min Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total

1 Payroll $26,827 $26,827 $26,827 $26,827 $107,307 $53,654 $107,307 $128,769 $128,769 $128,769

2 Fringe $8,853 $8,853 $8,853 $8,853 $35,411 $17,706 $35,411 $42,494 $42,494 $42,494

3 Indirect $15,828 $15,828 $15,828 $15,828 $63,311 $31,656 $63,311 $75,973 $75,973 $75,973

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $900 $900 $900 $900 $3,600 $1,800 $3,600 $4,320 $4,320 $4,320

8 Vehicle  Maintenance $300 $300 $300 $300 $1,200 $600 $1,200 $1,440 $1,440 $1,440

9 Vehicle Mileage $275 $275 $275 $275 $1,100 $550 $1,100 $1,320 $1,320 $1,320

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease / Use $2,400 $2,400 $2,400 $2,400 $9,600 $4,800 $9,600 $11,520 $11,520 $11,520

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

16 Project Supplies and Materials $500 $500 $500 $500 $2,000 $1,000 $2,000 $2,400 $2,400 $2,400

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone $900 $900 $900 $900 $3,600 $1,800 $3,600 $4,320 $4,320 $4,320

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $165 $165 $165 $165 $660 $330 $660 $792 $792 $792

23 Job Related Lodging $365 $365 $365 $365 $1,460 $730 $1,460 $1,752 $1,752 $1,752

24 Job Related Meals / Other $0 $392 $0 $392 $784 $392 $784 $941 $941 $941

25 Airfare $0 $280 $0 $280 $560 $280 $560 $672 $672 $672

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $250 $250 $250 $250 $1,000 $500 $1,000 $1,200 $1,200 $1,200

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $57,562 $58,234 $57,562 $58,234 $231,593 $115,797 $231,593 $277,912 $277,912 $277,912
Contingency (30%) $69,478 $34,739 $69,478 $83,374 $83,374 $83,374

Grand Total $301,071 $150,536 $301,071 $361,285 $361,285 $361,285
Notes:
BR1 Min is 50% of BR1 Mod (1/2)
BR1 Max is equal to BR1 Mod
BR2 Min/Mod/Max is 1.2 times BR1 Mod

Braided Reach 1 Braided Reach 2

5/1/2009
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account No. Account Description FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Total Total Total Total Total Total Total Total Total Total

1 Payroll $107,307 $110,956 $114,728 $118,629 $122,662 $126,833 $131,145 $135,604 $140,215 $144,982

2 Fringe $35,411 $36,615 $37,860 $39,148 $40,479 $41,855 $43,278 $44,749 $46,271 $47,844

3 Indirect $63,311 $65,464 $67,690 $69,991 $72,371 $74,831 $77,376 $80,006 $82,727 $85,539

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $3,600 $3,722 $3,849 $3,980 $4,115 $4,255 $4,400 $4,549 $4,704 $4,864

8 Vehicle  Maintenance $1,200 $1,241 $1,283 $1,327 $1,372 $1,418 $1,467 $1,516 $1,568 $1,621

9 Vehicle Mileage $1,100 $1,137 $1,176 $1,216 $1,257 $1,300 $1,344 $1,390 $1,437 $1,486

10 Repairs / Maintenance ‐ Site $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease $9,600 $9,926 $10,264 $10,613 $10,974 $11,347 $11,733 $12,132 $12,544 $12,970

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

16 Project Supplies and Materials $2,000 $2,068 $2,138 $2,211 $2,286 $2,364 $2,444 $2,527 $2,613 $2,702

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone $3,600 $3,722 $3,849 $3,980 $4,115 $4,255 $4,400 $4,549 $4,704 $4,864

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $660 $682 $706 $730 $754 $780 $807 $834 $862 $892

23 Job Related Lodging $1,460 $1,510 $1,561 $1,614 $1,669 $1,726 $1,784 $1,845 $1,908 $1,973

24 Job Related Meals / Other $784 $811 $838 $867 $896 $927 $958 $991 $1,024 $1,059

25 Airfare $560 $579 $599 $619 $640 $662 $684 $708 $732 $757

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $1,000 $1,034 $1,069 $1,105 $1,143 $1,181 $1,222 $1,263 $1,306 $1,351

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $231,593 $239,467 $247,609 $256,028 $264,733 $273,734 $283,041 $292,664 $302,615 $312,904
Notes:
Assumed escalation at 3% annually
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total $ Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Payroll $107,307 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942
2 Fringe $35,411 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951
3 Indirect $63,311 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276
4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

1 Payroll

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Community Outreach and Coordination  Admin / Coordinator  1 65 0 520 $33.18 0 $0.00 $17,254 $0 $17,254
FW Director 1 65 0 520 $33.18 0 $0.00 $17,254 $0 $17,254
Assitant  1 65 0 520 $20.00 0 $0.00 $10,400 $0 $10,400

260 0 0 0 $0.00 $0 $0 $0
260 0 0 0 $0.00 $0 $0 $0
195 0 0 0 $0.00 $0 $0 $0
130 0 0 0 $0.00 $0 $0 $0
195 0 0 0 $0.00 $0 $0 $0
130 0 0 0 $0.00 $0 $0 $0
120 0 0 0 $0.00 $0 $0 $0
259 0 0 0 $0.00 $0 $0 $0
259 0 0 0 $0.00 $0 $0 $0
259 0 0 0 $1.00 $0 $0 $0
259 0 0 0 $2.00 $0 $0 $0

TOTALS $44,907 $0 $44,907
Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Operations Labor $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742
Total Labor $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742 $3,742

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

Land Management / Liason  Full time  Land Use Management Coordinator  1 260 0 2080 $25.00 0 $0.00 $52,000 $0 $52,000
1/4 time  Admin Assistant  1 65 0 520 $20.00 0 $0.00 $10,400 $0 $10,400

0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0
0 0 0 $0.00 $0 $0 $0

TOTALS $62,400 $0 $62,400
2600 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $5,200 $5,200 $5,200 $5,200 $5,200 $5,200 $5,200 $5,200 $5,200 $5,200 $5,200 $5,200

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

130 0 0 $23.16 0 $0.00 $0 $0 $0
260 0 0 $19.06 0 $0.00 $0 $0 $0
260 0 0 $17.29 0 $0.00 $0 $0 $0
260 0 0 $14.32 0 $0.00 $0 $0 $0
260 0 0 $14.32 0 $21.48 $0 $0 $0
195 0 0 $14.32 0 $21.48 $0 $0 $0
130 0 0 $17.29 0 $25.94 $0 $0 $0
195 0 0 $11.70 0 $17.55 $0 $0 $0
259 0 0 $13.63 0 $0.00 $0 $0 $0
259 0 0 $11.21 0 $16.82 $0 $0 $0
259 0 0 $11.21 0 $16.82 $0 $0 $0
259 0 0 $11.21 0 $16.82 $0 $0 $0
259 0 0 $11.21 0 $16.82 $0 $0 $0
259 0 0 $11.21 0 $16.82 $0 $0 $0

TOTALS $0 $0 $0
0 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

130 0 0 $23.16 0 $0.00 $0 $0 $0
259 0 0 $19.06 0 $0.00 $0 $0 $0
259 0 0 $17.29 0 $0.00 $0 $0 $0
259 0 0 $14.32 0 $0.00 $0 $0 $0
259 0 0 $14.32 0 $21.48 $0 $0 $0
195 0 0 $14.32 0 $21.48 $0 $0 $0
130 0 0 $17.29 0 $25.94 $0 $0 $0
195 0 0 $11.70 0 $17.55 $0 $0 $0
259 0 0 $13.63 0 $0.00 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0

TOTALS $0 $0 $0
0 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total $ Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Payroll $107,307 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942 $8,942
2 Fringe $35,411 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951 $2,951
3 Indirect $63,311 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276 $5,276
4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Activity Months / Time Period Job Title
No of 
People

No Regular 
Time Days

No of 
Overtime 

Days
Total Regular 

Hours 
Rate / Hour 
Regular

Total Over 
Time Hours

Rate / Hour 
Overtime

Total $ 
Reg Time Total $  OT Total $ 

130 0 0 $23.16 0 $0.00 $0 $0 $0
259 0 0 $19.06 0 $0.00 $0 $0 $0
259 0 0 $17.29 0 $0.00 $0 $0 $0
259 0 0 $14.32 0 $0.00 $0 $0 $0
259 0 0 $14.32 0 $21.48 $0 $0 $0
195 0 0 $14.32 0 $21.48 $0 $0 $0
130 0 0 $17.29 0 $25.94 $0 $0 $0
195 0 0 $11.70 0 $17.55 $0 $0 $0
259 0 0 $13.63 0 $0.00 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 0 0 $11.21 0 $16.82 $0 $0 $0
127.5 1 0 $11.21 0 $16.82 $0 $0 $0
127.5 2 0 $11.21 0 $16.82 $0 $0 $0

TOTALS $0 $0 $0
0 Total $ / Day

Monthly Allocation  Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Regular Days 22 20 20 22 21 22 23 21 22 23 20 23
Overtime Days
Total Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2 Fringe

% Expense / Labor Dollar 33.00%

3 Indirect

% Expense / Labor Dollar 59.00%

4 Other

% Expense / Labor Dollar 0.00%

5 Sub Contract Labor

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
7 Fuel and Oil $3,600 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300
8 Vehicle Maintenance $1,200 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100
9 Vehicle Mileage  $1,100 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92

6 Vehicle Insurance

Item Description  No Units Cost/ Unit Total Cost

Annual insurance Premium $0

$0

$0

$0

$0

$0
Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

7 Fuel and Oil

Fuel Cost Budget Equipment Hours run Fuel Use / hr Cost to Operate / hr.
0.00 ‐$             

Basic Assumptions: 0.00 ‐$             
0.00 ‐$             

Fuel Cost per gallon by type 0.00 ‐$             
0.00 ‐$             

Unleaded Gas 0.00 ‐$             
Diesel Off‐road 0 ‐$             
Diesel Pickup 0 ‐$             
Diesel PUC ‐$             

Item Description  No Units Cost/ Unit Total Cost
Fuel for Land Owner Liason  12 $300 $3,600

$3,000 $0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $3,600

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

8 Vehicle Maintenance / Tires

Item Description  No Units Cost/ Unit Total Cost
Maintenance  12 $100 $1,200

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,200

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100 $100

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

9 Vehicle Mileage 

Item Description  No Units Cost/ Unit Total Cost
Mileage for Admin / Coordination  2000 $0.550 $1,100

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,100

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92 $92

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
10 Repairs / Maintenance ‐General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Repairs / Maintenance ‐General

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

13 Equipment Repair & Maintenance

Item Description  No Units Cost/ Unit Total Cost
$0

Equipment Repair and Maintenance / Boat and Field $1,500 $0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
13 Equipment Rent / Lease / Use $9,600 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800
14 Equipment Transportation  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

13 Equipment Rent / Lease

From Detail Sheet Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$      800.00$     

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800

14 Equipment Transportation

Item Description  No Units Cost/ Unit Total Cost

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Item / Make / Serial Equip. Hrs. Annual Annual Total

Description Model No. Budgeted Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total By Type

LEASED ‐ Tanker Trucks
$0

$0

$0

$0

$0

$0 $0

LEASED ‐ PICK‐UPS / OTHER
One pick‐up for Liason postion  $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $9,600

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0

$0

$0

$0

$0 $0

$0

$0

$0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Item / Make / Serial Equip. Hrs. Annual Annual Total

Description Model No. Budgeted Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total By Type
$0

$0 $0

MISC.
$0

$0

$0

$0

$0 $0

Total Lease & Rental $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $800 $9,600 $0
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

15 Program Supplies / Office / Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

16 Project Supplies and Materials $2,000 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office

Item Description  No Units Cost/ Unit Total Cost
Annual  $2,500 $0

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

16 Project Supplies and Materials

Item Description  No Units Cost/ Unit Total Cost
Supplies Field  1 $1,500 $1,500
Supplies Office / Community outreach   1 $500 $500

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $2,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

17 Program Supplies / Lab

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

18 Other Project Supplies 

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
Field supples for Liason  

Office supples for Liason/ Community Outreach

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
19 Telephone $3,600 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300
20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone

Item Description  No Units Cost/ Unit Total Cost
Telephone charges / month  12 $100 $1,200
Cell Phone charges / month  12 $200 $2,400

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $3,600

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Total $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300 $300
% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

20 Utilities ‐ Office / Shop / Housing

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

21 Utilities ‐Pumping / other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
22 Mileage / Reimbursement $660 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55
23 Job Related Lodging $1,460 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122
24 Job Related Meals / Other $784 $0 $0 $0 $0 $392 $0 $0 $0 $0 $392 $0 $0
25 Airfare $560 $0 $0 $0 $0 $280 $0 $0 $0 $0 $280 $0 $0

22 Mileage / Reimbursement

Item Description  No Units Cost/ Unit Total Cost
Commmunity Outreach  1200 $0.5500 $660

$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0
$0.5500 $0

$0
$0
$0

Total $660

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Total $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55 $55

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

23 Job Related Lodging

Item Description  No Units Cost/ Unit Total Cost
Days in Spokane 12 $83 $996
Days in Portland  4 $116 $464

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $1,460

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122 $122

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

24 Meals and Other

Item Description  No Units Cost/ Unit Total Cost
Days in Spokane 12 $49 $588
Days in Portland  4 $49 $196

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $784

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

$0 $0 $0 $0 $392 $0 $0 $0 $0 $392 $0 $0
% 50.00% 50.00%

25 Airfare

Item Description  No Units Cost/ Unit Total Cost
Trips to Portland  2 $280 $560

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $560

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

$0 $0 $0 $0 $280 $0 $0 $0 $0 $280 $0 $0
% 50.00% 50.00%

Comments

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
27 Other Consulting $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
28 Testing / Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

26 Education and Training

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

27 Other Consulting / Professional Fees / Subcontracts

Item Description  No Units Cost/ Unit Total Cost

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

28 Testing / Sampling

Item Description  No Units Cost/ Unit Total Cost
Genetic Samples $0

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
29 Postage / Freight  $1,000 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83
30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight 

Item Description  No Units Cost/ Unit Total Cost

Community Outreach  1 $1,000 $1,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total $1,000

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83 $83

% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33%

30 Dues and Subscriptions

Item Description  No Units Cost/ Unit Total Cost

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Mailing / distribution of documents 
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Budget Assumption Sheet
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Braided Reach 1 Moderate

Account Code Account Name Total Dollars Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
31 Other Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

32 Other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

33 Other

Item Description  No Units Cost/ Unit Total Cost
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total $0

Assumed Cost Distribution Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

%

Comments

Comments

Comments
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Cost Category: Management of Land Use Practices (Straight 
Reach)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project

Kootenai Tribe of Idaho 
Kootenai River Habitat Restoration Project Master Plan

Appendix F - Page285



 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 

Kootenai Tribe of Idaho 
Kootenai River Habitat Restoration Project Master Plan

Appendix F - Page286



Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Straight Reach

Account No. Account Description Quarter Mod Min Max

Q1 Q2 Q3 Q4 Total Total Total

1 Payroll $26,827 $26,827 $26,827 $26,827 $107,307 $107,307 $107,307

2 Fringe $8,853 $8,853 $8,853 $8,853 $35,411 $35,411 $35,411

3 Indirect $15,828 $15,828 $15,828 $15,828 $63,311 $63,311 $63,311

4 Other $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $900 $900 $900 $900 $3,600 $3,600 $3,600

8 Vehicle  Maintenance $300 $300 $300 $300 $1,200 $1,200 $1,200

9 Vehicle Mileage $275 $275 $275 $275 $1,100 $1,100 $1,100

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease / Use $2,400 $2,400 $2,400 $2,400 $9,600 $9,600 $9,600

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $0 $0 $0 $0 $0 $0 $0

16 Project Supplies and Materials $500 $500 $500 $500 $2,000 $2,000 $2,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0

19 Telephone $900 $900 $900 $900 $3,600 $3,600 $3,600

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $165 $165 $165 $165 $660 $660 $660

23 Job Related Lodging $365 $365 $365 $365 $1,460 $1,460 $1,460

24 Job Related Meals / Other $0 $392 $0 $392 $784 $784 $784

25 Airfare $0 $280 $0 $280 $560 $560 $560

26 Education and Training $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $250 $250 $250 $250 $1,000 $1,000 $1,000

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0

TOTALS $57,562 $58,234 $57,562 $58,234 $231,593 $231,593 $231,593
Contingency (30%) $69,478 $69,478 $69,478

Grand Total $301,071 $301,071 $301,071
Notes:
SR Min/Mod/Max are assumed to have the same costs as BR1 Mod

Straight Reach
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Cost Category: Management of Land Use Practices (Meander 
Reach 1 & 2)

Cost Estimation Detail, Kootenai River Habitat 
Restoration Project
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Budget Summary Sheet 
Project Name Kootenai River Habitat Restoration Project 
Project No. 200200200
Cost Category: Management of Land Use Practices, Meander Reach 1 and 2

Account No. Account Description Quarter Mod Min Max Min Mod Max

Q1 Q2 Q3 Q4 Total Total Total Total Total Total

1 Payroll $26,827 $26,827 $26,827 $26,827 $107,307 $64,384 $139,499 $107,307 $214,614 $214,614

2 Fringe $8,853 $8,853 $8,853 $8,853 $35,411 $21,247 $46,035 $35,411 $70,823 $70,823

3 Indirect $15,828 $15,828 $15,828 $15,828 $63,311 $37,987 $82,305 $63,311 $126,622 $126,622

4 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 Other Sub‐contract Labor $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Vehicle Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Fuel and Oil $900 $900 $900 $900 $3,600 $2,160 $4,680 $3,600 $7,200 $7,200

8 Vehicle  Maintenance $300 $300 $300 $300 $1,200 $720 $1,560 $1,200 $2,400 $2,400

9 Vehicle Mileage $275 $275 $275 $275 $1,100 $660 $1,430 $1,100 $2,200 $2,200

10 Repairs / Maintenance ‐ General $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Equipment Repair & Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12 Licenses and Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

13 Equipment Rent / Lease / Use $2,400 $2,400 $2,400 $2,400 $9,600 $5,760 $12,480 $9,600 $19,200 $19,200

14 Equipment Transportation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Program Supplies / Office / Maintenance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

16 Project Supplies and Materials $500 $500 $500 $500 $2,000 $1,200 $2,600 $2,000 $4,000 $4,000

17 Program Supplies / Lab $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

18 Other Project Supplies  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

19 Telephone $900 $900 $900 $900 $3,600 $2,160 $4,680 $3,600 $7,200 $7,200

20 Utilities ‐ Office / Shop / Housing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

21 Utilities ‐Pumping / other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

22 Mileage / Reimbursement $165 $165 $165 $165 $660 $396 $858 $660 $1,320 $1,320

23 Job Related Lodging $365 $365 $365 $365 $1,460 $876 $1,898 $1,460 $2,920 $2,920

24 Job Related Meals / Other $0 $392 $0 $392 $784 $470 $1,019 $784 $1,568 $1,568

25 Airfare $0 $280 $0 $280 $560 $336 $728 $560 $1,120 $1,120

26 Education and Training $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

27 Other Consulting / Professional Fees / Subcontracts $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

28 Testing and Sampling $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

29 Postage / Freight  $250 $250 $250 $250 $1,000 $600 $1,299 $1,000 $1,999 $1,999

30 Dues and Subscriptions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

31 Facility Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

32 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

33 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTALS $57,562 $58,234 $57,562 $58,234 $231,593 $138,956 $301,071 $231,593 $463,187 $463,187
Contingency (30%) $69,478 $41,687 $90,321 $69,478 $138,956 $138,956

Grand Total $301,071 $180,643 $391,393 $301,071 $602,142 $602,142
Notes:
MR1 Mod is equal to BR1 Mod
MR1 Min is 60% of BR1 Mod
MR1 Max is 1.3 times BR1 Mod
MR2 Mod/Max is 2 times BR1 Mod
MR2 Min is the same as BR1 Mod

Meander Reach 1 Meander Reach 2
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