

CFLRP Project Update – 3/16/2018

Deer Creek – EA

- FY18 – Deer Stew – 11.5 mmbf in 2nd Qrt.
- FY18 – Deer Placer TS – 5 mmbf in 4th Qrt.
- FY18 – Double Bar D TS – 4 mmbf in 3rd Qrt.

Camp Robin – EA (Decision in 1st Qrt FY19)

- FY19 – Robin Hood TS – 8 mmbf in 3rd Qrt.
- FY19 – Camp Dawson Stew – 12 mmbf in 4th Qrt.

Boulder – EA (Decision in 3rd Qrt FY18)

- FY19 - Black Boulder GNA - 6 mmbf in 2nd Qrt.
- FY20 – Green Gables TS – 10 mmbf in 1st Qrt.
- FY20 - North Star Stew – 15 mmbf in 3rd Qrt.

West Side Fuels – CE

- FY21 – 5 mmbf in 3rd Qrt.

Grouse BMU –

- FY18 Decision

Bluegrass BMU –

- Working with Border Patrol on the analysis
- Draft EIS out to the public late spring/early summer