

KVRI Board Meeting

CFLRP Project Update – 9/17/2018

Deer Creek – EA

- FY18 – Deer Stew – 13 mmbf in 2nd Qrt.
- FY18 – Deer Placer TS – 6.5 mmbf in 4th Qrt.
- FY18 – Double Bar D TS – 4.8 mmbf in 3rd Qrt.

Camp Robin – EA (Decision in 1st Qrt FY19)

- FY19 – Robin Hood TS – 8 mmbf in 3rd Qrt.
- FY19 – Camp Dawson Stew – 12 mmbf in 4th Qrt.

Boulder – EA (Decision in 1st Qrt FY19)

- FY19 - Black Boulder GNA - 6 mmbf in 2nd Qrt.
- FY19 – Boulder Holder TS – 10 mmbf in 1st Qrt.
- FY20 - North Star Stew – 15 mmbf in 3rd Qrt.

West Side Fuels – CE

- FY21 – 5 mmbf in 3rd Qrt.

Grouse BMU –

- Purpose and Need is to bring BMU into compliance with grizzly bear standards
- Draft EA out for comment week of 5/21
- FY19 Decision – 1st Qrt.

Bluegrass BMU –

- Purpose and Need is to bring BMU into compliance with grizzly bear standards
- Working with Border Patrol on the analysis
- Decision in FY19

Bog Creek Road – EIS

- Responding to comments received on the draft EIS (107 comments)
- Analyzing the modified alternative submitted by the KTOI and Boundary County
- Draft Record of Decision (ROD) by end of November

Winter Travel Planning on NZ – EIS

- Focus Group continues to meet
- Public meetings will occur as part of the planning process
- Decision in FY20

Misc:

- Boulder Creek road is open
- Copper Falls road is closed due to culvert replacement on Copper Creek
- Black Mountain L.O.
- Boulder Creek Objection Letter
- Camp Robin Comments

Large Fire Update:

Slide Creek Fire –

- 35 acres
- Lightning start on July 30th
- Controlled on 8/17/18
- Timber company land (Hancock)

Copper Mountain Fire –

- 486 acres
- Lightning start on August 2nd
- Started in the U.S. and burned into Canada
- Max personnel assigned – 180

Smith Creek Fire –

- 998 acres
- Lightning start on July 28th
- Forest Service Land
- Max personnel assigned - 11