

KVRI Board Meeting

CFLRP Project Update – 5/20/2019

Deer Creek – EA (Decision signed)

- FY18 – Deer Stew – 13 mmbf in 2nd Qrt. (Sold)
- FY18 – Deer Placer TS – 6.5 mmbf in 4th Qrt. (Sold)
- FY18 – Double Bar D TS – 4.8 mmbf in 3rd Qrt. (Sold)

Boulder – EA (Decision signed in 1st Qrt FY19)

- FY19 - Black Boulder GNA - 5 mmbf in 3rd Qrt.
- FY20 – Boulder Dash TS – 10 mmbf in 1st Qrt.
- FY20 - North Star Stew – 15 mmbf in 4th Qrt.

Camp Robin – EA (Decision Signed in 2nd Qrt FY19)

- FY20 – Robin Hood TS – 8 mmbf in 1st Qrt.
- FY19 – Camp Dawson Stew – 12 mmbf in 4th Qrt.

West Side Fuels – CE

Trout Ball – EA

- Decision 3rd Qrt. FY24

Westside Restoration – EA

- Decision in 3rd Qrt. FY21

Grouse BMU –

- Purpose and Need is to bring BMU into compliance with grizzly bear standards
- Draft DN/FONSI will be released to begin the objection period by end of May, 2019
- FY19 Decision – 4th Qrt.

Bluegrass BMU – (Decision signed as part of Bog Creek EIS)

- Purpose and Need is to bring BMU into compliance with grizzly bear standards
- Contracts will be awarded to begin road storage in FY19 and FY20

Bog Creek Road – EIS

- Responded to comments received on the draft EIS (107 comments)
- Analyzing the modified alternative submitted by the KTOI and Boundary County
- Draft Record of Decision (ROD) released on 2/15/19 to start objection period on 2/16.
- Record of Decision signed 2nd Qrt. FY19

Winter Travel Planning on NZ – EIS

- Focus Group continues to meet
- Public meetings will occur as part of the planning process
- Decision in FY20

Other projects across the North Zone:

Buckskin Saddle – EA (Sandpoint)

- Decision in 3rd Qrt. FY20

Chloride Gold – EA (Sandpoint)

- Decision in 1st Qrt. FY23

Kaniksu CFR – EA (Priest Lake)

- Decision 2nd Qrt. FY22

Strong Hope – CE (Sandpoint)

- Decision 4th Qrt. FY22